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Gentlemen: 

The IAG milestone date for the Operable Unit 2 (OU-2) Final RCRA Facility 
InvestigatiodRemedial Investigation (RFmI) Report is August 9, 1993. Our request, for 
extension to December 16, 1993, and May 23, 1994, for the Draft and Final RFI/RI 
Reports for OU-2 was denied. This letter is to inform you that we will miss the August 9, 
1993, milestone for the Final RFI/RI Report, 

The reasons for not being able to meet the August 9, 1993, milestone are the same as 
were defined in our February 26, 1993 letter to you which initally requested the schedule 
extension for the Draft RFVRI Report. 

We have been working to m a h a i n  and even improve these schedules, but have been 
unable to accelerate the activities necessary to meet all of the requirements and 
expectations for the level of detail in the reports identified by EPA and CDH. 

We are willing and anxious to work with you to identify ways that we can improve upon 
the process and timing of activities necessary to make defendable decisions on how to 
achieve earlier cleanup of  OU-2 and the rest of the site. 

Please do not hesitate to contact me directly or Scott Grace of my staff at (303) 966-7199 

Sincerely, 

J 2- m K. ar an 
ant Manager for Transition 
Environmental Restoration 
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A,. Primrose, EG&G 
G. Kleeman, EPA 
B. Lavelle, EPA 
J. Schieffelin, CDH 
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